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Service Contract Change Order

Service:  	Covid 19 Cleaning of High Rises	
Contract No.:	20-022

[bookmark: _Hlk37230991]Contractor:  	Sanford First Step, LLC d/b/a PuroClean Disaster Restoration Services

Change Order Title:	Time Extension, Additional 61 days and Costs Associated with Time Extension

Change Order #:	CO-003

Change Order Date:	July 20, 2020
In connection with the Providence Housing Authority’s (hereto referred to as “The Authority”) Contract No. 20-022 a change is being ordered in accordance with Article 4- Time of Performance and Article 2-The Contract Price

Change Order Number three (003) shall extend the duration of the original contract and previous change order(s).
Change Order Number three (003) shall authorized additional contract price associated with time extension.

Time Extension:

Original Start Date:				March 20, 2020	
Original End Date:				April 17, 2020
Change Order Two End Date:	 		July 31, 2020

Change Order Three Additional Time:	61 Days
Change Order Three New End Date:		September 30, 2020


Vendor shall continue to perform existing duties as described in contract Article 1- Statement of Work, Contract number 20-022.


Revised Costs to Service Contract Number 20-022 as a result of Change Orders to date is as follows:

	ORIGINAL CONTRACT SUM …………………………………………………..…
	$76,800.00 

	
	

	CHANGE ORDER NUMBER ONE ………………………..………………………
	$126,000.00

	
	

	CHANGE ORDER NUMBER TWO ………………………..………………………
	$154,800.00

	
	

	CHANGE ORDER NUMBER THREE  ………………………..…………………..
	$158,400.00


	REVISED CONTRACT SUM TO DATE …………………………………………
	$516,000.00 
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