



**PROVIDENCE HOUSING AUTHORITY  
FACILITIES MANAGEMENT DEPARTMENT  
40 LAUREL HILL AVENUE  
PROVIDENCE, RI 02909**



## Service Contract Change Order

Service: Covid 19 Security at High Rises  
 Contract No.: 20-021

Contractor: **North East Security Solutions**

Change Order Title: Time Extension, Additional 58 days and Costs Associated with Time Extension

Change Order #: **CO-002**

Change Order Date: May 22, 2020

In connection with the Providence Housing Authority's (hereto referred to as "The Authority") **Contract No. 20-021** a change is being ordered in accordance with **Article 4- Time of Performance** and **Article 2-The Contract Price**

Change Order Number Two shall extend the duration of the original contract.  
 Change Order Number Two shall authorized additional contract price associated with time extension.

**Time Extension:**

Original Start Date: March 18, 2020  
 Original End Date: April 18, 2020  
 Change Order One End Date: June 2, 2020

**Change Order Two Additional Time: 58 Days**  
**Change Order Two End Date: July 31, 2020**

Vendor shall continue to perform existing duties as described in contract Article 1- Statement of Work, Contract number 20-021.

Revised Costs to Service Contract Number 20-021 as a result of the **58-day** time extension is as follows:

<b>ORIGINAL CONTRACT SUM .....</b>	<b>\$43,680.00</b>
<b>CHANGE ORDER NUMBER ONE .....</b>	<b>\$67,860.00</b>
<b>CHANGE ORDER NUMBER TWO .....</b>	<b>\$91,260.00</b>
<b>NEW CONTRACT SUM TO DATE .....</b>	<b>\$202,800.00</b>