



**PROVIDENCE HOUSING AUTHORITY**  
**FACILITIES MANAGEMENT DEPARTMENT**  
**40 LAUREL HILL AVENUE**  
**PROVIDENCE, RI 02909**



## Service Contract Change Order

Service: Covid 19 Cleaning of High Rises  
 Contract No.: 20-022

Contractor: **Sanford First Step, LLC d/b/a PuroClean Disaster Restoration Services**

Change Order Title: Time Extension, Additional 60 days and Costs Associated with Time Extension

Change Order #: **CO-002**

Change Order Date: May 20, 2020

In connection with the Providence Housing Authority’s (hereto referred to as “The Authority”) **Contract No. 20-022** a change is being ordered in accordance with **Article 4- Time of Performance** and **Article 2-The Contract Price**

Change Order Number two (002) shall extend the duration of the original contract and previous change order(s).

Change Order Number two (002) shall authorized additional contract price associated with time extension.

### Time Extension:

Original Start Date: March 20, 2020  
 Original End Date: April 17, 2020  
**Change Order One End Date: June 01, 2020**

**Change Order Two Additional Time: 60 Days**  
**Change Order Two New End Date: July 31, 2020**

Vendor shall continue to perform existing duties as described in contract Article 1- Statement of Work, Contract number 20-022.

Revised Costs to Service Contract Number 20-022 as a result of -Change Orders to date is as follows:

ORIGINAL CONTRACT SUM .....	\$76,800.00
CHANGE ORDERS NUMBER ONE .....	\$ 126,000.00
<b>CHANGE ORDERS NUMBER TWO .....</b>	<b>\$154,800.00</b>
<b>REVISED CONTRACT SUM TO DATE .....</b>	<b>\$357,600.00</b>